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RIO GRANDE VALLEY SEGMENTS O-1 THROUGH O-3 
 
PF225 segments O-1, O-2 and O-3 are located at the western region of the Rio Grande Valley 
sector and account for approximately of fence and represent Border Patrol’s highest 
operational priority for the remaining fence segments to have construction contracts awarded.  
Unlike most of Texas, there are no U.S. International Boundary Water Commission (USIBWC) 
levees along these segments.  All but approximately of the fence associated with 
these segments are required to be installed in the Rio Grande River flood plain to be 
operationally effective.  Locating these fence segments outside the flood plain limits would result 
in a significant number of businesses and residences being south of the fence.   
 
To date, CBP/SBI have been unable to convince the USIBWC that permanent pedestrian fence 
will have a negligible effect on the flood plain despite the U.S. Army Corps of Engineers’ 
(USACE) conclusion of no substantive impact.  USACE developed a 
bollard fence design.  USIBWC had verbally indicated that they would allow the 

 bollard fence design to be installed in the flood plain but the terms and conditions 
associated with their approval are too onerous and expensive to make this alternative viable. 
 
Since January 2008, USACE has modeled the fence impacts on the Rio Grande River using 
USIBWC’s updated hydraulic model for five different scenarios in an attempt to appease 
UBIBWC concerns.  The most recent modeling was completed in May 2008 and concluded that: 
water surface elevation impact would range from 0.26 foot decrease to 0.25 foot increase; and 
the maximum increase in water deflection to the Mexican side of the river would be 
approximately 7.1 percent with no increase in water surface elevation or surface coverage on 
Mexican land. 
 
On August 19, 2008, SBI Tactical Infrastructure held a conference call with USIBWC Deputy 
Commissioner Riera.  The following was shared: 
 

– USIBWC Deputy Commissioner informed SBI that Department of State’s (DOS) Office 
of Mexican Affairs Desk Chief had “encouraged” them to not to agree to building these 
segments in the flood plain. 

 
– As of August 19, 2008, neither the Assistant Secretary (A/S), Western Hemisphere 

Affairs (WHA) nor the Deputy A/S, WHA had been briefed about the O-1, O-2 and O-3 
segment issues. 

 
– SBI TI advised the USIBWC Deputy Commissioner that CBP Commissioner Basham 

would most likely place a call to A/S  or Deputy A/S  in the near future 
to discuss these segment issues with one or both of them.  SBI TI confirmed for the 
USIBWC Deputy Commissioner that the O-1, O-2 and O-3 segments were high priority 
segments for Border Patrol. 

 
– USIBWC Deputy Commissioner indicated they would notify DOS regarding the 

upcoming call. 
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USIBWC’s primary reason for not approving the fence installation is their belief that their “one-
dimensional” hydraulic model does not adequately account for “two-dimensional” flow through 
the bollard fence.  Despite the fact that the majority of fence will be installed parallel to the river 
flow, they are concerned that debris will build up on the fence and cause flood plain impacts not 
currently being predicated by their hydraulic model.  We disagree that debris will build up on the 
fence parallel to the river flow as we believe the river flow will have a self-cleaning, flushing 
affect. 
 
There is a section of proposed fence in segment O-3 that would be perpendicular to the river 
flow in a major flood event.  Our modeling efforts, which showed negligible impacts, did assume 
this section of fence would collect debris and be completely impermeable to flow during a flood 
event.  
 
 
Recommendations: 
 
Based on the 1970 Treaty, IBWC will be able to prevent CBP from building any tactical 
infrastructure within Segments O-1 through O-3 and therefore it is recommended that all Real 
Estate purchases be terminated immediately.  Additionally, SBI would request that a decision be 
made to exercise the building of contingency mileage in the El Paso Sector (Segment B-5A .) 
 
 
 
Agree:  _________________ 
 
 
Disagree:  _______________ 
 
 
Let’s Discuss:_____________ 
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